



TECHNICAL UNIVERSITY OF KENYA

4TH YEAR

EAEQ 4206: PROJECT PLANNING AND MANAGEMENT

ASSIGNMENT DATE: 27TH OCTOBER, 2014

SUBMISSION DATE: 17TH NOVEMBER, 2014

Assignment

A developer intends to develop three double storey houses for sale in Runda. The developer has appointed you the project manager for the project. A feasibility carried out indicates the project is viable. Funds for construction of the project are also readily available. You are required to plan the project under the following:

- a) Identify all possible tasks in project under the categories below:
 - i. Summary tasks
 - ii. Work Packages
- b) Sequence the activities noting the Critical path
- c) Prepare a Gantt Chart for the project

Note: You are not required to estimate the cost the work packages.